

EVENT: August Work Weekend, 2006 Incident Commander: Del Albright

EVENT DATE: 8/19-20/06 LOCATION: Walker Hill Area, Rubicon Trail

Friends of the Rubicon August 2006 Work Weekend Walker Hill Area, Rubicon Trail



Free (sponsored) dinner Saturday night, party at Robb's Resort,
and plenty of work projects in the Walker Hill Area, Rubicon Trail.



PLAN ORGANIZATION

EVENT: Aug. Work Weekend, FOTR Inc. **Commander:** Del Albright **EVENT DATE:** 8/19-20/06

POSITION/TITLE:	Title	ASSIGNED TO:
Incident Commander (IC)	IC	Del Albright
Planning Chief (PLANS)	Plans	Randy Burluson, Rusty Folena
Operations Chief (OPS)	Ops	Rusty Folena
Logistics Chief (LOGS)	Logs	Dennis Mayer
Finance Chief (FC)	Bucks	Dennis Mayer
Information Officer (IO)	IO	Kevin Carey/Del Albright
Safety Officer (SO)	SO	Kevin Carey, Del Albright
PLANS:		
Sign In Team Leader (STL)	STL	Stacie Albright
Documentation Team Leader (DOCS)		Kate Overmeyer
OPS:		
Division Team Leader (DTL)	Log Ramp	Rusty Folena, Mike Overmeyer
Division Team Leader (DTL)	Low Drainage	Marlon Allen
Division Team Leader (DTL)	High Drainage	Randy Burluson
Division Team Leader (DTL)	Walker Bridge	Mike Ross
Group Team Leader (GTL)	Roving Group	Mike Overmeyer
Group Team Leader (GTL)		
Crew Leader (CL)		
Crew Leader (CL)		
Crew Leader (CL)		
Crew Leader (CL)		
LOGS:		
Facilities Team Leader (FTL)		Scott Emmons
Chow Team Leader (CTL)	CTL	Scott Morgan (Robbs)
Supply Team Leader (SUP)	SUP	Scott Emmons, Kate Overmeyer
Communications Team Leader (COMMO)		Dennis Mayer
FC:		
Accounting Team Leader (ATL)		Dennis Mayer
Procurement Team Leader (PTL)		

PLAN SUMMARY

EVENT: August Work Weekend, 2006 Incident Commander: Del Albright

EVENT DATE: Aug. 19-20, 2006

I. GOALS, OBJECTIVES & EXPECTATIONS:

1. Complete erosion control and trail repair measures vicinity Walker Hill.
2. Provide a safe, fun, working environment, with an after work social event for all.
3. Keep safety the number one priority, as well as heat illness prevention.
4. Provide productive work for all volunteers.
5. Maintain communications throughout the planning and execution of this project.
6. Avoid surprises – keep the IC and Team Leaders informed of all aspects of this project.
7. Meet or exceed USDA Forest Service and Eldorado County expectations/standards.
8. Set the example for future work parties/events by our planning, execution and paperwork .

II. ORGANIZATION:

5 Teams;

1) Walker Log Ramp Team (Rusty Folena, Mike Overmeyer); 2) Walker Low Drainage Team (Marlon Allen); 3) Walker High Drainage Team (Randy Burleson); 4) Walker Bridge Team (Mike Ross); and 5) Walker Roving Team (TBD).

III. LOGISTICS:

Robb's Resort providing discounted prices and a large group buffet, sponsored by businesses.
Dennis Mayer to provide Logistical support. Drinks provided by Inchworm Gears, Inc.

IV: COMMUNICATIONS:

CB Channel 10 for all Teams and Crews, as well as Incident Command channel.

HAMM: TBA

FRS: 01.01 (first channel that pops up)

LEADER ASSIGNMENT SHEET

EVENT: August 2006 Work Weekend (Walker Hill) **Job Title:** Team leader – Low Drainage

EVENT DATE: 8/19-20/2006 **Leader:** Marlon Allen

Briefing/Meeting Time and Location: Ellis Creek Camp/water crossing

Assignment: Cut a path/war bar across the base of Walker Hill just above the log repair to divert as much as possible water run off away from the log repair...reduce soil erosion; provide for proper sedimentation control/dispersion.

Personnel Assigned	Arriving	Job	Rig	Notes
Jack Traver	Fri. nite	Labor/shovel		
Mike Phillips	Fri. nite	Labor		
Dan Zoller	Fri. nite	Labor		
Jesse Wheeler	Fri. Nite	Labor		
Steve Parker	Fri. Nite	Labor		

Equipment Needed/Assigned and Special Instructions: Shovels, picks, pry bars, maybe the use of the gas powered jack hammer depending on the depth of the water bar, 6-8 bodies to assist. Maybe a winch/strap. Drink plenty of water – watch your partners for heat exhaustion.

Communications: CB Channel 10

LEADER ASSIGNMENT SHEET

EVENT: August 2006 Work Weekend, Walker Hill **Job Title:** Team Leader, High Drainage

EVENT DATE: 8/19/2006 **Leader:** Randy Burleson

Briefing/Meeting Time and Location: Ellis Creek Camp 8AM, On-Site at top of Walker 9AM

Assignment: Divert water from trail to the Southwest by restoring/enlarging rolling dip features across Rubicon Trail (just above decomposed granite, a.k.a. 'sandstone'); breach sediment berm to restore drainage, and clean/enlarge rolling dip to help drain trail

In 2003 FOTR did hand-shovel work to facilitate drainage, but water flow downhill along the trail quickly sedimented over the hand-shovel efforts. A berm built up on the south side of the trail, blocking the old drainage away from the trail. This berm is rocky soil and will require substantial excavation to breach.

- Breach berm to restore old natural drainage course downhill to the southwest, following the old trail to the old campsite south of the trail.
- Clean out and enlarge rolling dip across the trail to divert water from upper Walker Hill into restored drainage course.
- Hand-place rip-rap to harden bottom of rolling dip to vehicle traffic.
- Water to flow through berm breach and downhill to the southwest, where drainage would dissipate into trees and duff.

Personnel Assigned	Arriving	Job	Rig	Notes
Randy Burleson	Saturday AM	Water Bar Lead	on foot	
Hummer Crew (Tina)	Saturday AM	Jackhammer Crew	on foot	
Hummer Crew (1)	Saturday AM	Laborer	on foot	
Hummer Crew (2)	Saturday AM	Clean-up Crew	on foot	
Hummer Crew (3)	Saturday AM	Laborer	on foot	
Hummer Crew (4)	Saturday AM	Laborer	on foot	
Jeremy Farrell	Saturday AM	Laborer	silver Toyota	
Melissa Farrell	Saturday AM	Laborer	Jeremy's Toy	
Mike Pulskamp	Saturday AM	Laborer	on foot	
Debra Pulskamp	Saturday AM	Laborer	on foot	
Paul Feliciano	Saturday AM	Laborer	grey TJ	
John Arenz	Saturday AM	Log Blockade Lead	green CJ7	
Barbara Olson-Arenz	Saturday AM	Communications	John's CJ7	
Robert Lightfoot	Saturday AM	Laborer	white TJ	
Brandon Chappel	Saturday AM	Winch Crew	Formula Toy	buggy was handy for towing!
Johnny Goode	Saturday AM	Laborer	on foot	
Rusty Folea	Saturday AM	Foreman	Brown CJ7	Overall project foreman
Jim Cutsinger	Saturday AM	Laborer	green CJ7	Rusty's father-in-law

Equipment Needed/Assigned and Special Instructions:

Shovels, picks, pry bars, gas-powered jack hammer, 10-12 bodies to assist.

Vehicles with winch/strap/rigging to move any boulders encountered (winch weights when cable in tension).

All personnel should wear goggles, gloves and hearing protection if running equipment.

Drink plenty of water and watch teammates for signs of heat exhaustion.

Communications: CB Channel 10

LEADER ASSIGNMENT SHEET

EVENT: _____ August 2006 Big Work Weekend **Job Title:** Team Leader, Log Ramp, Walker Hill

EVENT DATE: ___ Aug. 19, 2006 ___ **Leader:** ___ Rusty Folena _____

Briefing/Meeting Time and Location: ___ 8am Ellis Creek Campground _____

Assignment: Repair and construct log ramp approach at the base of Walker Hill on the Rubicon Trail, filling in mud holes and adding erosion stabilization measures to approach area.

Personnel Assigned	Arriving	Job	Rig	Notes
Mark Lanford				
Steve Griffith				
Bill & Brian Whitford				
Rick Bailey				
Mike Elrod				
Jesse Rivers				
Jim Cutsinger				
Mike Overmeyer				
Mike Vincent				
Butch Larson				
Karen Blair				
Allen Walker				
Joe Katz				
Don Strubing				
Jesse Wheeler				
Mark Eggenberger				
Bill Roullette (Welder Boy)				
Nick Vaghan				

Equipment Needed/Assigned and Special Instructions: ropes, handtools, gloves, safety gear, pry bars, vehicle winches, and strong backs.

Communications: CB Ch. 10 as needed

LEADER ASSIGNMENT SHEET

EVENT: August 2006 Work Weekend (Walker Hill) Job Title: Walker Bridge Team

EVENT DATE: 8/19-20/06

Leader: Mike Ross

Briefing/Meeting Time and Location: 8AM at Ellis Creek Campground

Assignment: Improve log bridge near the bottom of Walker Hill. Secure logs together and secure to the ground. Harden and improve both ramps, harden banks under bridge.

Personnel Assigned	Arriving	Job	Rig	Notes
Bob Van Zant	Friday Night			winch
Dean Bumgardner	Friday Night			chainsaw/winch
Reanna Mourgous	Friday Night			
Peri Riggins	Friday Night	Vet Tech; medic		photographer
Todd Fitzsimmons	Friday Night			winch
Chris Temple	Friday Night			
Steve Lovenzano	Saturday			
Tim Main	Friday Night			winch
AJ & Chuck Gardella	Friday Night			
Chuck Gardella	Friday Night			winch
Tim Short	Friday Night			
Brian Reynolds	Friday Night			
Heather Williamson		EMT		
Crystal McIntyre				
Jeff Egan				
Dan ?	Saturday	Labor		

Equipment Needed/Assigned and Special Instructions: Generator, extension cords, sawzall, grinder with cutoff wheel, drill, long drill bits, all-thread, nuts, washers, cable, clamps, rebar, buckets for water, shovels, rock bars, winch, come-a-long, gloves, safety glasses, etc.

Communications: CB Channel 10

TAILGATE SAFETY SESSION

Job Hazards Analysis

EVENT: August Work Weekend, 2006 Incident Commander: Del Albright

EVENT DATE: Aug. 19-20, 2006 Safety Officer: Del Albright and all Team Leaders

I. PROJECT OVERVIEW:

Erosion control measures and repairs at various locations near Walker Hill, Rubicon Trail. Shovels, chainsaws, wire rope, four-wheel drive rigs, and hand tools in use. Volunteers will be walking and driving the trail, doing manual labor, digging ditches, working in trenches, rolling rocks, constructing erosion measures and other field work.

II. KEY DANGER POINTS:

Summer heat; rock rolling; shovel and hand tool use; chainsaws; and back injury possibilities.

III. SAFETY GEAR CONSIDERATIONS:

Gloves and goggles suggested for hand tool work, and ear protection recommended for loud tools and chainsaws. Chaps and leg safety gear recommended for any power tools such as a chainsaw. Winch work requires a Winch Weight or other cable-dropping device.

II. PERSONAL HEALTH & HYGIENE:

Drink plenty of water/fluids; rest often; and wear your safety gear. "If you're not peeing, you're not drinking enough."

EVENT: FOTR August Work Weekend **Incident Commander:** Del Albright

- I. WELCOME:**
(Conducted by IC; dignitaries, participants, organization)
- II. TIMING:**
(Conducted by PLANS or IC; start, stop, speaking, schedules, etc.)
- III. INTRODUCTIONS:**
(Conducted by IC or PLANS; all around)
- IV. AGENDA:**
(Conducted by PLANS or IC; review agenda; add as needed)
- V. ROLES/RULES:**
(Conducted by PLANS or IC; roles of group and ground rules – breaks, speaking, questions, etc.)
- VI. PLAN ORGANIZATION (RICS III-2):**
(Conducted by PLANS or IC; RICS leadership – chain of command)
- V. PLAN SUMMARY (RICS III-3):**
(Conducted by IC; broad goals, specific objectives, plan overview)
- VIII. LEADER ASSIGNMENT SHEETS (RICS III-4 and 5):**
(Conducted by OPS; sequence of events; specific Division/Group/Team assignments)
- IX. LOGISTICS:**
(Conducted by LOGS; Chow, water, supplies, arrangements, facilities, gear, etc.)
- X. COMMUNICATIONS:**
(Conducted by COMMO; CB channel; HAMM radio freqs; protocols, etc.)
- XI. TAILGATE SAFETY SESSION (RICS VI-1):**
(Conducted by SO; use TSS form)
- XII. QUESTIONS AND ANSWERS:**
(Conducted by IC and/or PLANS)